

| Item | Cost |
|--|-------------|
| New Equipment (including shipping) | \$11,436.67 |
| Equipment Credit for Hot Holding Cabinet Damaged in Transit | (\$200.00) |
| Electrical Upgrades (fixing existing undersized circuits for ice maker and refrigeration) | \$1,320.53 |
| Electrical Upgrades (new 15A service for cold table, new 20A service for hot holding cabinet, and new 30A service for hot table) | \$2,514.02 |
| Plumbing (hand wash sink and tie in to existing plumbing) | \$750.00 |
| Finishes (plaster repairs after alumni work day, taping/masking, and 2 coats of paint) | \$910.00 |
| Windows (2 kitchen windows by dishwasher and ice machine, and the one alley window in the dining room) | \$4,622.00 |
| Shielded Light Fixtures and Installation | \$447.79 |
| Signage | \$44.25 |
| Project Management Fees | \$236.00 |
| Disconnection and Removal of Some Old Kitchen Equipment | \$103.25 |